

### Activities - Office Building Addition

WBS	Activity Name	Original Duration
<b>Milestones</b>		
	Contract Award	0
	Building Addition Complete	0
<b>Design and Engineering</b>		
	Design Phase	41
<b>Foundation</b>		
	Site Preparation	32
	Excavation & Formwork	63
	Pour Slab	13
<b>Structure</b>		
	Erect Structural Frame	36
	Floor Decking	25
	Concrete First & Second Floors	54
<b>Exterior Finishes</b>		
<b>Roof</b>		
	Insulation and Built-up Roofing	18
<b>Doors and Windows</b>		
	Install Door and Window Frames	10
	Install Exterior Doors and Windows	10
<b>Interior Finishes</b>		
	Drywall in Offices	27
	Touch-up and Clean-up	6
<b>Floor and Carpeting</b>		
	Assemble and Submit Flooring Samples	5
	Review and Approve Flooring	18
	Prepare, Review and Award Flooring Contract	33
	Fabricate and Deliver Flooring	209
	Install Floor and Carpeting	9
<b>Carpentry</b>		
	Install Ceiling Grid	27
	Finish Carpentry and Millwork	9
<b>Paint</b>		
	Paint Building Interior	9